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I. Introduction
1. Background
The Active Transportation Program was created by Senate Bill 99 (Chapter 359, Statutes of 2013)
and Assembly Bill 101 (Chapter 354, Statutes of 2013) to encourage increased use of active
modes of transportation, such as biking and walking.
These guidelines describe the policy, standards, criteria, and procedures for the development,
adoption and management of the Active Transportation Program (ATP). The guidelines were
developed in consultation with the Active Transportation Program Workgroup. The workgroup
includes representatives from Caltrans, other government agencies, and active transportation
stakeholder organizations with expertise in pedestrian and bicycle issues, including Safe Routes
to School programs.
The California Transportation Commission (Commission) adopted the initial Active Transportation
Program guidelines on March 20, 2014. The Commission may amend the ATP adopted guidelines
after conducting at least one public hearing. The Commission must make a reasonable effort to
amend the guidelines prior to a call for projects or may extend the deadline for project submission
in order to comply with the amended guidelines.

2. Program Goals
Pursuant to statute, the goals of the Active Transportation Program are to:
•

Increase the proportion of trips accomplished by biking and walking.

•

Increase the safety and mobility of non-motorized users.

•

Advance the active transportation efforts of regional agencies to achieve greenhouse gas
reduction goals as established pursuant to Senate Bill 375 (Chapter 728, Statutes of 2008)
and Senate Bill 391 (Chapter 585, Statutes of 2009).

•

Enhance public health, including reduction of childhood obesity through the use of
programs including, but not limited to, projects eligible for Safe Routes to School Program
funding.

•

Ensure that disadvantaged communities fully share in the benefits of the program.

•

Provide a broad spectrum of projects to benefit many types of active transportation users.

3. Program Schedule
The guidelines for the second third program of projects must be adopted by March 26, 201517,
2016.
This second program of projects must be adopted by the Commission by December 2015.
Subsequent Each programs must be adopted not later than April 1 of each odd-numbered year;
however, the Commission may alternatively elect to adopt a program annually.
The following schedule lists the major milestones for the development and adoption of the 2017
2015 Active Transportation Program (ATP):
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Draft ATP Guidelines and Application presented to Commission
Commission adopts ATP Fund Estimate
Commission hearing and adoption of ATP Guidelines and
Application
Call for projects
Project applications to Caltrans (postmark date)
Large MPOs submit optional guidelines to Commission
Commission approves or rejects MPO guidelines
Staff recommendation for statewide and small urban and rural
portions of the program
Commission adopts statewide and small urban and rural portions of
the program
Projects not programmed distributed to large MPOs based on
location
Deadline for MPO project programming recommendations to the
Commission
Commission adopts MPO selected projects

January 22, 2015
January 20-21, 2016
March 26, 2015
March 17, 2016
March 26, 2015
March 17, 2016*
March 26, 2015
March 30, 2016
June 1, 2015
June 15, 2016
June 1, 2015
June 1, 2016
June 24-25, 2015
June 29-30, 2016*
Sept. 15, 2015
October 28, 2016
Oct. 21-22, 2015
December 7-8,
2016*
Oct. 22, 2015
December 7-8, 2016
Nov. 16, 2015
January 27, 2017
Dec. 9-10, 2015
March 2017

*Dates coincide with the Commission’s adopted 2016 CTC meeting
calendar.

II. Funding
4. Source
The Active Transportation Program is funded from various federal and state funds appropriated
in the annual Budget Act. These are:
•

100% of the federal Transportation Alternative Program funds, except for federal
Recreation Trail Program funds appropriated to the Department of Parks and Recreation.

•

$21 million of federal Highway Safety Improvement Program funds or other federal funds.

•

State Highway Account funds.

In addition to furthering the goals of this program, all Active Transportation Program projects must
meet eligibility requirements specific to at least one Active Transportation Program funding
source.

5. Distribution
State and federal law segregate the Active Transportation Program into multiple, overlapping
components. The Active Transportation Program Fund Estimate must indicate the funds available
for each of the program components. Consistent with these requirements, the Active
Transportation Program funds must be distributed as follows:
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Forty percent to Metropolitan Planning Organizations (MPO) in urban areas with
populations greater than 200,000.
These funds must be distributed based on total MPO population. The funds programmed
and allocated under this paragraph must be selected through a competitive process by
the MPOs in accordance with these guidelines.
Projects selected by MPOs may be in large urban, small urban, or rural areas.
A minimum of 25% of the funds distributed to each MPO must benefit disadvantaged
communities.
The following statutory requirements apply specifically to the Southern California
Association of Governments (SCAG)

•

o

SCAG must consult with county transportation commissions, the Commission, and
Caltrans in the development of competitive project selection criteria.

o

The criteria used by SCAG should include consideration of geographic equity,
consistent with program objectives.

o

SCAG must place priority on projects that are consistent with plans adopted by local
and regional governments within the county where the project is located.

o

SCAG must obtain concurrence from the county transportation commissions.

Ten percent to small urban and rural areas with populations of 200,000 or less, with
projects competitively awarded by the Commission to projects in those regions. Federal
law segregates the Transportation Alternative Program into separate small urban and rural
competitions based upon their relative share of the state population. Small Urban areas
are those with populations of 5,001 to 200,000. Rural areas are those with populations of
5,000 or less.
A minimum of 25% of the funds in the Small Urban and Rural programs must benefit
disadvantaged communities.
Projects within the boundaries of an MPO with an urban area with a population of greater
than 200,000 are not eligible for funding in the Small Urban or Rural programs.

•

Fifty percent to projects competitively awarded by the Commission on a statewide basis.
A minimum of 25% of the funds in the statewide competitive program must benefit
disadvantaged communities.
Additional minimums may be applied, such as a minimum for safe routes to schools
projects, subject to the annual State Budget Act.

6. Matching Requirements
Although the Commission encourages the leveraging of additional funds for a project, matching
funds are not required. If an agency chooses to provide match funds, those funds cannot be
expended prior to the Commission allocation of Active Transportation Program funds in the same
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project phase (permits and environmental studies; plans, specifications, and estimates; right-ofway; and construction). Matching funds must be expended concurrently and proportionally to the
Active Transportation Program funds. The Matching funds may be adjusted before or shortly after
contract award to reflect any substantive change in the bid compared to the estimated cost of the
project.
Large MPOs, in administering a competitive selection process, may require a funding match for
projects selected through their competitive process. Applicants from within a large MPO should
be aware that the match requirements may differ between the MPO and statewide competitive
programs.

7. Funding for Active Transportation Plans
Funding from the Active Transportation Program may be used to fund the development of
community wide active transportation plans in disadvantaged communities, including bike,
pedestrian, safe routes to schools, or comprehensive active transportation plans. A list of the
components that must be included in an active transportation plan can be found in Section 13,
subsection E.
The Commission intends to set aside up to 3% 2% of the funds in the statewide competitive
component and in the small urban and rural component for funding active transportation plans in
predominantly disadvantaged communities. A large MPO, in administering its portion of the
program, may make up to 3% 2% of its funding available for active transportation plans in
disadvantaged communities within the MPO boundaries.
The first priority for the funding of plans will be for cities, counties, county transportation
commissions, regional transportation planning agencies, MPOs, school districts, or transit districts
that have neither a bicycle plan, a pedestrian plan, a safe routes to schools plan, nor a
comprehensive active transportation plan. The second priority for the funding of plans will be for
cities, counties, county transportation commissions, regional transportation planning agencies, or
MPOs that have a bicycle plan or a pedestrian plan but not both. The lowest priority for funding
of plans will be for updates of active transportation plans older than 5 years.
The Commission intends to decrease this set aside to 2% in the 2017 cycle, and reassess the set
aside for plans in future program cycles.
Applications for plans may not be combined with applications for infrastructure or other noninfrastructure projects.

8. Reimbursement
The Active Transportation Program is a reimbursement program for eligible costs incurred.
Reimbursement is requested through the invoice process detailed in Chapter 5,
Accounting/Invoices, Local Assistance Procedures Manual. Costs incurred prior to Commission
allocation and, for federally funded projects, Federal Highway Administration project approval (i.e.
Authorization to Proceed) are not eligible for reimbursement.
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III. Eligibility
9. Eligible Applicants
The applicant and/or implementing agency for Active Transportation Program funds assumes
responsibility and accountability for the use and expenditure of program funds. Applicants and/or
implementing agencies must be able to comply with all the federal and state laws, regulations,
policies and procedures required to enter into a Local Administering Agency-State Master
Agreement (Master Agreement). Refer to Chapter 4, Agreements, of the Local Assistance
Procedures Manual for guidance and procedures on Master Agreements. The following entities,
within the State of California, are eligible to apply for Active Transportation Program funds:
•

Local, Regional or State Agencies- Examples include city, county, MPO*, and Regional
Transportation Planning Agency.

•

Caltrans*

•

Transit Agencies - Any agency responsible for public transportation that is eligible for
funds under the Federal Transit Administration.

•

Natural Resources or Public Land Agencies - Federal, Tribal, State, or local agency
responsible for natural resources or public land administration. Examples include:
o

State or local park or forest agencies

o

State or local fish and game or wildlife agencies

o

Department of the Interior Land Management Agencies

o

U.S. Forest Service

•

Public schools or School districts.

•

Tribal Governments - Federally-recognized Native American Tribes.

•

Private nonprofit tax-exempt organizations may apply for projects eligible for Recreational
Trail Program funds recreational trails and trailheads, park projects that facilitate trail
linkages or connectivity to non-motorized corridors, and conversion of abandoned railroad
corridors to trails. Projects must benefit the general public, and not only a private entity.

•

Any other entity with responsibility for oversight of transportation or recreational trails that
the Commission determines to be eligible.

A project applicant found to have purposefully misrepresented information that could
affect a project’s score may result in the applicant being excluded from the program.
For funding awarded to a tribal government, a fund transfer to the Bureau of Indian Affairs (BIA)
may be necessary. A tribal government may also partner with another eligible entity to apply if
desired.
* Caltrans and MPOs, except for MPOs that are also regional transportation planning agencies,
are not eligible project applicants for the federal Transportation Alternative Program funds
appropriated to the Active Transportation Program. Therefore, funding awarded to projects
submitted directly by Caltrans and MPOs are limited to other Active Transportation Program
funds. Caltrans and MPOs may partner with an eligible entity to expand funding opportunities.
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10. Partnering With Implementing Agencies
Entities that are unable to apply for Active Transportation Program funds or that are unable to
enter into a Master Agreement with the State must partner with an eligible applicant that can
implement the project. Entities that are unfamiliar with the requirements to administer a FederalAid Highway Program project may partner with an eligible applicant that can implement the
project. If another entity agrees to assume responsibility for the ongoing operations and
maintenance of the facility, documentation of the agreement (e.g., letter of intent) must be
submitted with the project application, and a copy of the Memorandum of Understanding or
Interagency Agreement between the parties must be submitted with the first request for allocation.
The implementing agency will be responsible and accountable for the use and expenditure of
program funds.

11. Eligible Projects
All projects must be selected through a competitive process and must meet one or more of the
program goals. Because the majority of funds in the Active Transportation Program are federal
funds, projects must be federal-aid eligible:
•

Infrastructure Projects: Capital improvements that will further the goals of this program.
This typically includes the environmental, design, right-of-way, and construction phases
of a capital (facilities) project. A new infrastructure project will not be programmed without
a complete project study report (PSR) or PSR equivalent. The application will be
considered a PSR equivalent if it defines and justifies the project scope, cost and
schedule. Though the PSR or equivalent may focus on the project components proposed
for programming, it must provide at least a preliminary estimate of costs for all
components.
PSR guidelines are posted on the Commission’s website:
http://www.catc.ca.gov/programs/ATP.htm.
A capital improvement that is required as a condition for private development approval or
permits is not eligible for funding from the Active Transportation Program.

•

Plans: The development of a community wide bicycle, pedestrian, safe routes to school,
or active transportation plan in a disadvantaged community.

•

Non-infrastructure Projects: Education, encouragement, and enforcement activities that
further the goals of this program. The Commission intends to focus funding for noninfrastructure projects on pilot and start-up projects that can demonstrate funding for
ongoing efforts. The Active Transportation Program funds are not intended to fund
ongoing program operations. Non-infrastructure projects are not limited to those benefiting
school students.

•

Infrastructure projects with non-infrastructure components.

A. Example Projects
Below is a list of projects considered generally eligible for Active Transportation Program funding.
This list is not intended to be comprehensive; other types of projects that are not on this list may
also be eligible if they further the goals of the program. Components of an otherwise eligible
project may not be eligible. For information on ineligible components, see the Department’s Local
Assistance/ATP website.
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•

Development of new bikeways and walkways that improve mobility, access, or safety for
non-motorized users.

•

Improvements to existing bikeways and walkways, which improve mobility, access, or
safety for non-motorized users.
o

Elimination of hazardous conditions on existing bikeways and walkways.

o

Preventative maintenance of bikeways and walkways with the primary goal of
extending the service life of the facility.

•

Installation of traffic control devices to improve the safety of pedestrians and bicyclists.

•

Safe Routes to School projects that improve the safety of children walking and bicycling
to school, in accordance with Section 1404 of Public Law 109-59.

•

Safe routes to transit projects, which will encourage transit by improving biking and
walking routes to mass transportation facilities and school bus stops.

•

Secure bicycle parking at employment centers, park and ride lots, rail and transit stations,
and ferry docks and landings for the benefit of the public.

•

Bicycle-carrying facilities on public transit, including rail and ferries.

•

Establishment or expansion of a bike share program.

•

Recreational trails and trailheads, park projects that facilitate trail linkages or connectivity
to non-motorized corridors, and conversion of abandoned railroad corridors to trails.

•

Development of a community wide bike, pedestrian, safe routes to schools, or active
transportation plan in a disadvantaged community.

•

Education programs to increase bicycling and walking, and other non-infrastructure
investments that demonstrate effectiveness in increasing active transportation, including
but not limited to:
o

Development and implementation of bike-to-work or walk-to-work school day/month
programs.

o

Conducting bicycle and/or pedestrian counts, walkability and/or bikeability
assessments or audits, or pedestrian and/or bicycle safety analysis to inform plans
and projects.

o

Conducting pedestrian and bicycle safety education programs.

o

Development and publishing of community walking and biking maps, including school
route/travel plans.

o

Development and implementation of walking school bus or bike train programs.

o

Components of open streets events directly linked to the promotion of a new
infrastructure project.

o

Targeted enforcement activities around high pedestrian and/or bicycle injury and/or
fatality locations (intersections or corridors). These activities cannot be general traffic
enforcement but must be tied to improving pedestrian and bicyclist safety.

o

School crossing guard training.

o

School bicycle clinics.
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Development and implementation of programs and tools that maximize use of
available and emerging technologies to implement the goals of the Active
Transportation Program.

12. Minimum Request for Funds
In order to maximize the effectiveness of program funds and to encourage the aggregation of
small projects into one larger comprehensive project, the minimum request for Active
Transportation Program funds that will be considered is $250,000. This minimum does not apply
to non-infrastructure projects, Safe Routes to Schools projects, Recreational Trails projects, and
plans.
MPOs, in administering a competitive selection process, may use a different minimum funding
size. Use of a minimum project size greater than $500,000 must be approved by the Commission
prior to an MPO’s call for projects.

13. Project Type Requirements
As discussed in the Funding Distribution section (above), State and Federal law segregate the
Active Transportation Program into multiple, overlapping components. Below is an explanation of
the requirements specific to these components.

A. Disadvantaged Communities
For a project to contribute toward the Disadvantaged Communities funding requirement, the
project must clearly demonstrate a direct, meaningful, and assured benefit to a disadvantaged
community. To count as providing a benefit, a project must fulfill an important need of lowincome people in a way that provides a significant benefit and targets its benefits primarily
to low-income people while avoiding substantial burdens on a disadvantaged community.
For a project to qualify as benefiting a disadvantaged community, the community served
by the project must meet at least one of the following criteria:
•

The median household income is less than 80% of the statewide median based on the
most current census tract level data from the American Community Survey. Data is
available at:
http://factfinder2.census.gov/faces/nav/jsf/pages/index.xhtml

•

An area identified as among the most disadvantaged 25% in the state according to the
CalEPA and based on the latest version of the California Communities Environmental
Health Screening Tool (CalEnviroScreen) scores. This list can be found at the following
link under SB 535 List of Disadvantaged Communities:
http://www.calepa.ca.gov/EnvJustice/GHGInvest/

•

At least 75% of public school students in the project area are eligible to receive free or
reduced-price meals under the National School Lunch Program. Data is available at
http://www.cde.ca.gov/ds/sd/sd/filessp.asp. Applicants using this measure must indicate
how the project benefits the school students in the project area or, for projects not directly
benefiting school students, explain why this measure is representative of the larger
community.

If a project applicant believes a project benefits a disadvantaged community but the project does
not meet the aforementioned criteria, the applicant must submit for consideration a quantitative
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assessment of why the community should be considered disadvantaged, or how the project
connects a disadvantaged community to outside resources or amenities.
MPOs, in administering a competitive selection process, may use different criteria for determining
which projects benefit Disadvantaged Communities if the criteria are approved by the Commission
prior to an MPO’s call for projects.
B. Safe Routes to School Projects
For a project to contribute toward the Safe Routes to School funding requirement, the project
must directly increase safety and convenience for public school students to walk and/or bike to
school. Safe Routes to Schools infrastructure projects must be located within two miles of a public
school or within the vicinity of a public school bus stop. Other than traffic education and
enforcement activities, non-infrastructure projects do not have a location restriction.
C. Recreational Trails Projects
Trail projects that are primarily recreational should meet the federal requirements of the
Recreational Trails Program as such projects may not be eligible for funding from other sources
(http://www.fhwa.dot.gov/environment/recreational_trails/).
D. Technical Assistance Resource Center
Typical Technical Assistance Resource Center roles include:
•

Providing technical assistance and training resources to help agencies deliver existing
and future projects and to strengthen community involvement in future projects including
those in disadvantaged communities.

•

Developing and providing educational materials to local communities by developing a
community awareness kit, creating an enhanced Safe Routes to Schools website, and
providing other educational tools and resources.

•

Participating in and assisting with the Safe Routes to Schools Advisory Committee.

•

Assisting with program evaluation.

The Commission intends to fund a state technical assistance center by programming funds to the
Department, who will administer contracts to support all current and potential Active
Transportation Program applicants.
E. Active Transportation Plan
A city, county, county transportation commission, regional transportation planning agency, MPO,
school district, or transit district may prepare an active transportation plan (bicycle, pedestrian,
safe-routes-to-school, or comprehensive). An active transportation plan prepared by a city or
county may be integrated into the circulation element of its general plan or a separate plan which
is compliant or will be brought into compliance with the Complete Streets Act, Assembly Bill 1358
(Chapter 657, Statutes of 2008). An active transportation plan must include, but not be limited to,
the following components or explain why the component is not applicable:
•

The estimated number of existing bicycle trips and pedestrian trips in the plan area, both
in absolute numbers and as a percentage of all trips, and the estimated increase in the
number of bicycle trips and pedestrian trips resulting from implementation of the plan.

•

The number and location of collisions, serious injuries, and fatalities suffered by bicyclists
and pedestrians in the plan area, both in absolute numbers and as a percentage of all
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collisions and injuries, and a goal for collision, serious injury, and fatality reduction after
implementation of the plan.
•

A map and description of existing and proposed land use and settlement patterns which
must include, but not be limited to, locations of residential neighborhoods, schools,
shopping centers, public buildings, major employment centers, and other destinations.

•

A map and description of existing and proposed bicycle transportation facilities, including
a description of bicycle facilities that serve public and private schools and, if appropriate,
a description of how the five Es (Education, Encouragement, Enforcement, Engineering,
and Evaluation) will be used to increase rates of bicycling to school.

•

A map and description of existing and proposed end-of-trip bicycle parking facilities.

•

A description of existing and proposed policies related to bicycle parking in public
locations, private parking garages and parking lots and in new commercial and residential
developments.

•

A map and description of existing and proposed bicycle transport and parking facilities for
connections with and use of other transportation modes. These must include, but not be
limited to, bicycle parking facilities at transit stops, rail and transit terminals, ferry docks
and landings, park and ride lots, and provisions for transporting bicyclists and bicycles on
transit or rail vehicles or ferry vessels.

•

A map and description of existing and proposed pedestrian facilities, including those at
major transit hubs and those that serve public and private schools and, if appropriate, a
description of how the five Es (Education, Encouragement, Enforcement, Engineering,
and Evaluation) will be used to increase rates of walking to school. Major transit hubs must
include, but are not limited to, rail and transit terminals, and ferry docks and landings.

•

A description of proposed signage providing wayfinding along bicycle and pedestrian
networks to designated destinations.

•

A description of the policies and procedures for maintaining existing and proposed bicycle
and pedestrian facilities, including, but not limited to, the maintenance of smooth
pavement, ADA level surfaces, freedom from encroaching vegetation, maintenance of
traffic control devices including striping and other pavement markings, and lighting.

•

A description of bicycle and pedestrian safety, education, and encouragement programs
conducted in the area included within the plan, efforts by the law enforcement agency
having primary traffic law enforcement responsibility in the area to enforce provisions of
the law impacting bicycle and pedestrian safety, and the resulting effect on collisions
involving bicyclists and pedestrians.

•

A description of the extent of community involvement in development of the plan, including
disadvantaged and underserved communities.

•

A description of how the active transportation plan has been coordinated with neighboring
jurisdictions, including school districts within the plan area, and is consistent with other
local or regional transportation, air quality, or energy conservation plans, including, but not
limited to, general plans and a Sustainable Community Strategy in a Regional
Transportation Plan.

•

A description of the projects and programs proposed in the plan and a listing of their
priorities for implementation, including the methodology for project prioritization and a
proposed timeline for implementation.
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•

A description of past expenditures for bicycle and pedestrian facilities and programs, and
future financial needs for projects and programs that improve safety and convenience for
bicyclists and pedestrians in the plan area. Include anticipated revenue sources and
potential grant funding for bicycle and pedestrian uses.

•

A description of steps necessary to implement the plan and the reporting process that will
be used to keep the adopting agency and community informed of the progress being made
in implementing the plan.

•

A resolution showing adoption of the plan by the city, county or district. If the active
transportation plan was prepared by a county transportation commission, regional
transportation planning agency, MPO, school district or transit district, the plan should
indicate the support via resolution of the city(s) or county(s) in which the proposed facilities
would be located.

A city, county, school district, or transit district that has prepared an active transportation plan may
submit the plan to the county transportation commission or transportation planning agency for
approval. The city, county, school district, or transit district may submit an approved plan to
Caltrans in connection with an application for funds for active transportation facilities which will
implement the plan.
Additional information related to active transportation plans can be found in the sections on
Funding for Active Transportation Plans and Scoring Criteria.

IV. Project Selection Process
14. Project Application
Active
Transportation
Program
project
applications
www.dot.ca.gov/hq/LocalPrograms/atp/index.html.

will

be

available

at:

This section may be revised pending the development of the electronic application.
A project application must include the signature of the Chief Executive Officer or other officer
authorized by the applicant’s governing board. Where the project is to be implemented by an
agency other than the applicant, documentation of the agreement between the project applicant
and implementing agency must be submitted with the project application. A project application
must also include documentation of all other funds committed to the projects.
Project applications should be addressed or delivered to:
Caltrans
Division of Local Assistance, MS-1
Attention: Chief, Office of Active Transportation and Special Programs
P.O Box 942874
Sacramento, CA 95814
Except for applications submitted through an optional MPO supplemental call for projects, the
Commission will consider only projects for which five hard copies and one electronic copy (via cd
or portable hard drive) of a complete application are postmarked by the application deadline. By
the same date, an additional copy must also be sent to the Regional Transportation Planning
Agency or County Transportation Commission within which the project is located and to the MPO
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(a contact list can be found at www.dot.ca.gov/hq/tpp/offices/orip/). The copy may be hard copy
or electronic – check with your regional agency or county commission for their preference.

15. Sequential Project Selection
All project applications, except for applications submitted through an optional MPO supplemental
call for projects, must be submitted to Caltrans for consideration in the statewide competition. The
Commission will consider approval of a competitive grant only when it finds that the grant request
meets the requirements of statute and that the project has a commitment of any supplementary
funding needed for a full funding plan.
Projects not selected for programming in the statewide competition must be considered in the
large MPO run competitions or the state run Small Urban and Rural competitions.
A large urban MPO may elect to have a supplemental MPO specific call for projects. The projects
received in this call must be considered along with those not selected through the statewide
competition.

16. MPO Competitive Project Selection
As stated above, projects not selected for programming in the statewide competition must be
considered by the MPOs in administering a competitive selection process.
An MPO choosing to use the same project selection criteria and weighting, minimum project size,
match requirement, and definition of disadvantaged communities as used by the Commission for
the statewide competition may delegate its project selection to the Commission. An MPO
delegating its project selection to the Commission may not conduct a supplemental call for
projects.
An MPO, with Commission approval, may use a different project selection criteria or weighting,
minimum project size, match requirement, and/or definition of disadvantaged communities for its
competitive selection process. Use of a minimum project size of $500,000 or less, or of a different
match requirement than in the statewide competitive program does not require prior Commission
approval. An MPO may also elect to have a supplemental MPO specific call for projects. The
projects received in this call must be considered along with those not selected through the
statewide competition.
In administering a competitive selection process, an MPO must use a multidisciplinary advisory
group to assist in evaluating project applications. Following its competitive selection process, an
MPO must submit its programming recommendations to the Commission along with the following:
•

Project applications that were not submitted through the statewide program

•

List of the members of its multidisciplinary advisory group

•

Description of unbiased project selection methodology

•

Program spreadsheet with the following elements
o

All projects evaluated
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o

Projects recommended with total project cost, request amount, fiscal years,
phases, state only funding requests, amount benefiting disadvantaged
communities

o

Project type designations such as Non-infrastructure, Safe Routes to
School, etc.

•

Board resolution approving program of projects

•

Updated Project Programming Requests (PPRs)

17. Screening Criteria
Before evaluation, project applications will be screened for the following:
•

Consistency with a regional transportation plan

•

Supplanting Funds: A project that is already fully funded will not be considered for
funding in the Active Transportation Program. ATP funds cannot be used to
supplant other committed funds.

•

Eligibility of project: Project must be one of the four types of projects listed in
Section 11 of these guidelines.

Demonstrated needs of the applicant: Supplanting Funds: A project that is already fully funded
will not be considered for funding in the Active Transportation Program. ATP funds cannot be
used to supplant other committed funds.
Consistency with a regional transportation plan: All projects submitted must be consistent with
the relevant adopted regional transportation plan that has been developed and updated pursuant
to Government Code Section 65080. Applicants must provide the supporting language cited from
the adopted regional transportation plan that shows that the submitted project is consistent with
the plan.

18. Scoring Criteria
Proposed projects will be scored and ranked on the basis of applicant responses to the below
criteria. Project programming recommendations may not be based strictly on the rating criteria
given the various components of the Active Transportation Program and requirements of the
various fund sources.
•

Potential for increased walking and bicycling, especially among students, including the
identification of walking and bicycling routes to and from schools, transit facilities,
community centers, employment centers, and other destinations; and including increasing
and improving connectivity and mobility of non-motorized users. (0 to 30 points)

•

Potential for reducing the number and/or rate (including the potential) of pedestrian and
bicyclist fatalities and injuries, including the identification of safety hazards for pedestrians
and bicyclists. (0 to 25 points)

•

Public participation and Planning. (0 to 15 points)
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Identification of the community-based public participation process that culminated in the
project proposal, which may include noticed meetings and consultation with local
stakeholders. Project applicants must clearly articulate how the local participation process
(including the participation of disadvantaged community stakeholders) resulted in the
identification and prioritization of the proposed project.
For projects costing $1 million or more, an emphasis will be placed on projects that are
prioritized in an adopted city or county bicycle transportation plan, pursuant to Section
891.2, pedestrian plan, safe routes to school plan, active transportation plan, trail plan, or
circulation element of a general plan that incorporated elements of an active transportation
plan. In future funding cycles, the Commission expects to make consistency with an
approved active transportation plan a requirement for large projects.
•

Improved public health through the targeting of populations with high risk factors for
obesity, physical inactivity, asthma or other health issues, with a description of the
intended health benefits of the proposed project. (0 to 10 points)

•

Benefit to disadvantaged communities. (0 to 5 points)
Applicants must:

•

o

Demonstrate how the project connects the disadvantaged community(ies) to
commonly identified resources or amenities such as medical facilities, employers,
parks, community centers and grocery stores.

o

Provide a map that delineates the specific disadvantaged census tract(s) or
school(s) that will benefit from the project in relationship to the project site.

Cost-effectiveness and Construction Readiness Prior ATP Funding Award. (0 to 10
points)
For cost-effectiveness, applicants must:
o

Discuss the relative costs and benefits of the range of alternatives considered.

o

Quantify the safety and mobility benefit in relationship to both the total project cost
and the funds provided.

To be considered construction ready, a project applicant must show that the project
has already achieved environmental clearance (both CEQA and NEPA) and final
design.
Applicants that are requesting ATP construction funds for a project that was
awarded ATP funds for pre-construction components in a prior ATP cycle will
receive 5 points.
The Cal-B/C benefit-cost model is being updated to incorporate active
transportation projects. When this update is complete, applicants must use this
model to quantify the cost-effectiveness of their project.
Caltrans has developed a first generation benefit/cost model for infrastructure and noninfrastructure active transportation projects in order to improve information available to
decision makers at the state and MPO level. Applicants must use the benefit/cost model
for active transportation projects developed by Caltrans when responding to this criterion
(a link to the model is posted on the Commission’s website under Programs/ATP).
Applicants are encouraged to provide feedback on instructions, ease of use, inputs, etc.
This input will be useful in determining future revisions of the model.
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•

Leveraging of non-ATP funds on the ATP project scope proposed. (0 to 5 points)

•

Use of the California Conservation Corps or a qualified community conservation corps, as
defined in Section 14507.5 of the Public Resources Code, as partners to undertake or
construct applicable projects in accordance with Section 1524 of Public Law 112-141.
Points will be deducted if an applicant does not seek corps participation or if an applicant
intends not to utilize a corps in a project in which the corps can participate. (0 or to -5
points)
The California Conservation Corps can be contacted atp@ccc.ca.gov.
Qualified
community
conservation
inquiry@atpcommunitycorps.org.

corps

can

be

contacted

at

Direct contracting with the California Conservation Corps or a qualified community
conservation corps without bidding is permissible provided that the implementing agency
demonstrates cost effectiveness per 23 CFR 635.204 and obtains approval from Caltrans.
A copy of the agreement between the implementing agency and the proposed
conservation corps must be provided to the Department.
•

Applicant’s performance on past grants. This may include project delivery, project benefits
(anticipated v. actual), and use of the California Conservation Corps or qualified
community conservation corps (planned v. actual). Applications from agencies with
documented poor performance records on past grants may be excluded from competing
or may be penalized in scoring. (0 or to -10 points)

19. Project Selection between Project Applications with the Same Score
If two or more projects applications receive the same score that is the funding cut-off
score, the following criteria will be used to determine which project(s) will be funded:
•

Construction readiness

•

Highest score on Question 1

•

Highest score on Question 2

20. Project Evaluation Committee
Commission staff will form a multidisciplinary Project Evaluation Committee to assist in evaluating
project applications. In forming the Project Evaluation Committee, staff will seek participants with
expertise in bicycling and pedestrian transportation, including Safe Routes to Schools type
projects, and in projects benefiting disadvantaged communities, and will seek geographically
balanced representation from state agencies, large MPOs, regional transportation planning
agencies, local jurisdictions in small urban and rural areas, and non-governmental organizations.
Priority for participation in the evaluation committee will be given to those who do not represent a
project applicant, or will not benefit from projects submitted by others.
In reviewing and selecting projects to be funded with federal Recreational Trails program funds,
the Commission and/or Caltrans staff will collaborate with the Department of Parks and
Recreation to evaluate proposed projects.
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MPOs, in administering a competitive selection process, must use a multidisciplinary advisory
group, similar to the aforementioned Project Evaluation Committee, to assist in evaluating project
applications.

V. Programming
Following at least one public hearing, the Commission will adopt a program of projects for the
Active Transportation Program, by April 1 of each odd numbered year. However, for the 2015
program, the deadline for programming is December 31, 2015. The Active Transportation
Program must be developed consistent with the fund estimate and the amount programmed in
each fiscal year must not exceed the amount identified in the fund estimate.
The program of projects for each fiscal year will include, for each project, the amount to be funded
from the Active Transportation Program, and the estimated total cost of the project. In the case
of a large project delivered in segments, include the total cost of the segment for which ATP funds
are requested. Project costs in the Active Transportation Program will include costs for each of
the following components: (1) permits and environmental studies; (2) plans, specifications, and
estimates; (3) right-of-way; and (4) construction. The cost of each project component will be listed
in the Active Transportation Program no earlier than in the fiscal year in which the particular
project component can be implemented.
When proposing to fund only preconstruction components for a project, the applicant must
demonstrate the means by which it intends to fund the construction of a useable segment,
consistent with the regional transportation plan.
When project design, right-of-way or construction are programmed before the implementing
agency completes the environmental process, updated cost estimates, updated analysis of the
project’s cost effectiveness, and updated analysis of the project’s ability to further the goals of the
program must be submitted to the Commission following completion of the environmental
process. If this updated information indicates that a project is expected to accomplish fewer
benefits or is less cost effective as compared with the initial project application, future ATP funding
for the project may be deleted from the program. For the MPO selected competitions, this
information must be submitted to the MPO. It is the responsibility of the MPO to recommend that
the project be deleted from the program if warranted.
The Commission will program and allocate funding to projects in whole thousands of dollars and
will include a project only if it is fully funded from a combination of Active Transportation Program
and other committed funding. The Commission will regard funds as committed when they are
programmed by the Commission or when the agency with discretionary authority over the funds
has made its commitment to the project by ordinance or resolution. For federal formula funds,
including Surface Transportation Program, Congestion Mitigation and Air Quality Improvement
Program, and federal formula transit funds, the commitment may be by Federal approval of the
Federal Statewide Transportation Improvement Program. For federal discretionary funds, the
commitment may be by federal approval of a full funding grant agreement or by grant approval.
If the program of projects adopted by the Commission does not program the full capacity identified
in the fund estimate for a given fiscal year, the balance will remain available to advance
programmed projects. Subject to the availability of federal funds, a balance not programmed in
one fiscal year will carry over and be available for projects in the following fiscal year.
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The intent of the Commission is to consolidate the allocation of federal funds to as few projects
as practicable. Therefore, the smallest projects may be designated, at the time of programming,
for state-only funding.

VI. Allocations
The Commission will consider the allocation of funds for a project when it receives an allocation
request and recommendation from Caltrans in the same manner as for the STIP (see section 64
of the STIP guidelines). The recommendation will include a determination of project readiness,
the availability of appropriated funding, and the availability of all identified and committed
supplementary funding.
Where the project is to be implemented by an agency other than the applicant, the allocation
request must include a copy of the Memorandum of Understanding or Interagency Agreement
between the project applicant and implementing agency.
The Commission will approve the allocation if the funds are available and the allocation is
necessary to implement the project as included in the adopted Active Transportation Program.
In order to ensure the timely use of all program funds, the Commission will, in the last quarter of
the fiscal year, allocate funds to projects programmed in a future fiscal year on a first-come, first
served basis. If there are insufficient funds, the Commission may delay the allocation of funds to
a project until the next fiscal year without requiring an extension. Should requests for allocations
exceed available capacity, the Commission will give priority to projects programmed in the
current-year.
Allocation requests for a project in the MPO selected portion of the program must include a
recommendation by the MPO.
In compliance with Section 21150 of the Public Resources Code, the Commission will not allocate
funds for a non-infrastructure project or plan, or for design, right-of-way, or construction of an
infrastructure project, prior to documentation of environmental clearance under the California
Environmental Quality Act. As a matter of policy, the Commission will not allocate funds, other
than for the environmental phase, for a federally funded project prior to documentation of
environmental clearance under the National Environmental Policy Act. Exceptions to this policy
may be made in instances where federal law allows for the acquisition of right-of-way prior to
completion of National Environmental Policy Act review.
If an implementing agency requests an allocation of funds in an amount that is less than the
amount programmed, the balance of the programmed amount may be allocated to a programmed
project advanced from a future fiscal year. An MPO, in administering its competitive portion of the
Active Transportation Program, must determine which projects to advance and make that
recommendation to the Commission. Unallocated funds in one fiscal year will carry over and be
available for projects in the following fiscal year.
Any amount allocated for environmental may also be expended for design. In addition, a local
agency may expend an amount allocated for environmental, design, right of way, or construction
for another allocated project component, provided that the total expenditure shifted to a
component in this way is not more than 20 percent of the amount actually allocated for either
component. This means that the amount transferred by a local agency from one component to
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another may be no more than 20 percent of whichever of the components has received the smaller
allocation from the Commission.
Any scope changes must be presented to Caltrans for consideration prior to allocation.
Caltrans will make a recommendation of approval to the Commission for final approval.
Scope changes that result in a decrease of active transportation benefits may result in
removal from the program.

VII. Project Delivery
Active Transportation Program allocations must be requested in the fiscal year of project
programming, and construction allocations are valid for award for six months from the date of
allocation unless the Commission approves an extension. Applicants may submit and the
Commission will evaluate extension requests in the same manner as for STIP projects (see
section 66 of the STIP guidelines) except that extension to the period for project allocation and
for project award will be limited to twelve months. Extension requests for a project in the MPO
selected portion of the program must include a recommendation by the MPO, consistent with the
preceding requirements.
If there are insufficient funds, the Commission may delay the allocation of funds to a project until
the next fiscal year without requiring an extension.
Whenever programmed funds are not allocated within the fiscal year they are programmed or
within the time allowed by an approved extension, the project will be deleted from the Active
Transportation Program. Funds available following the deletion of a project may be allocated to
a programmed project advanced from a future fiscal year. An MPO, in administering its
competitive portion of the Active Transportation Program, must determine which projects to
advance and make that recommendation to the Commission. Unallocated funds in one fiscal year
will carry over and be available for projects in the following fiscal year.
The implementing agency must enter into a cooperative agreement with Caltrans and, if the
project is federally funded, obligate the federal funds within six months.
Funds allocated for project development or right of way costs must be expended by the end of
the second fiscal year following the fiscal year in which the funds were allocated. After the award
of a contract, the implementing agency has up to 36 months to complete (accept) the contract.
At the time of fund allocation, the Commission may extend the deadline for completion of work
and the liquidation of funds if necessary to accommodate the proposed expenditure plan for the
project. The implementing agency has six months after contract acceptance to make the final
payment to the contractor or vendor, prepare the Final Report of Expenditures and submit the
final invoice to Caltrans for reimbursement.
It is incumbent upon the implementing agency to develop accurate project cost estimates. If the
amount of a contract award is less than the amount allocated, or if the final cost of a component
is less than the amount allocated, the savings generated will not be available for future
programming.
Caltrans will track the delivery of Active Transportation Program projects and submit to the
Commission a semiannual report showing the delivery of each project phase.
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21. Federal Requirements
Unless programmed for state-only funding, project applicants must comply with the provisions of
Title 23 of the U.S. Code of Federal Regulations and with the processes and procedures
contained in the Caltrans Local Assistance Procedures Manual and the Master Agreement with
Caltrans. Below are examples of federal requirements that must be met when administering
Active Transportation Program projects.
•

National Environmental Policy Act (NEPA) compliance and documentation is required on
all projects. Refer to Chapter 6, Environmental Procedures, of the Local Assistance
Procedures Manual for guidance and procedures on complying with NEPA and other
federal environmentally related laws.

•

Project applicants may not proceed with the final design of a project or request
"Authorization to proceed with Right-of-Way" or "Authorization to proceed with
Construction" until Caltrans has signed a Categorical Exclusion, a Finding of No
Significant Impact, or a Record of Decision. Failure to follow this requirement will make
the project ineligible for federal reimbursement.

•

If the project requires the purchase of right of way (the acquisition of real property), the
provisions of the Uniform Relocation Assistance and Real Property Acquisition Policies
Act of 1970 apply. For more information, refer to Chapter 13, Right of Way, of the Local
Assistance Procedures Manual.

•

If the project applicant requires the consultation services of architects, landscape
architects, land surveyors, or engineers, the procedures in the Chapter 10, Consultant
Selection, of the Local Assistance Procedures Manual must be followed.

•

Contract documents are required to incorporate applicable federal requirements such as
Davis Bacon wage rates, competitive bidding, Disadvantaged Business Enterprises/Equal
Employment Opportunity provisions, etc. For more information, refer to Chapter 9, Civil
Rights and Disadvantaged Business Enterprises, and Chapter 12, Plans, Specifications &
Estimate, of the Local Assistance Procedures Manual

•

Failure to comply with federal requirements may result in the repayment to the State of
Active Transportation Program funds.

22. Design Standards
Streets and Highways Code Section 891 requires that all city, county, regional, and other local
agencies responsible for the development or operation of bikeways or roadways where bicycle
travel is permitted utilize all minimum safety design criteria established by Caltrans, except that
an agency may utilize other minimum safety design criteria if specific conditions are met, as
described in Streets and Highways Code Section 891(b). Chapter 11, Design Standards, of the
Caltrans Local Assistance Procedures Manual describes statewide design standards,
specifications, procedures, guides, and references that are acceptable in the geometric, drainage,
and structural design of Local Assistance projects.
For capital projects off the state highway system, the project applicant will be responsible for the
ongoing operations and maintenance of the facility. If another entity agrees to assume
responsibility for the ongoing operations and maintenance of the facility, documentation of the
agreement must be submitted with the project application, and a copy of the Memorandum of
Understanding or Interagency Agreement between the parties must be submitted with the request
for allocation.
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All facilities constructed using Active Transportation Program funds cannot revert to a non-Active
Transportation Program use for a minimum of 20 years or its actual useful life as documented in
the project application, whichever is less, without approval of the Commission.

23. Project Inactivity
Once funds for a project are encumbered, project applicants are expected to invoice on a regular
basis (for federal funds, see 23 CFR 630.106 and the Caltrans' Inactive Obligation Policy). Failure
to do so will result in the project being deemed "inactive" and subject to de-obligation if proper
justification is not provided.

24. Project Reporting
As a condition of the project allocation, the Commission requires the implementing agency to
submit semi-annual reports on the activities and progress made toward implementation of the
project and a final delivery report. An agency implementing a project in the MPO selected portion
of the program must also submit copies of its semi-annual reports and of its final delivery report
to the MPO. The purpose of the reports is to ensure that the project is executed in a timely fashion
and is within the scope and budget identified when the decision was made to fund the project.
Within one year of the project becoming operable, the implementing agency must provide a final
delivery report to the Commission which includes:
•

The scope of the completed project as compared to the programmed project.

•

Before and after photos documenting the project.

•

The final costs as compared to the approved project budget.

•

Its duration as compared to the project schedule in the project application.

•

Performance outcomes derived from the project as compared to those described in the
project application. This should include before and after pedestrian and/or bicycle counts,
and an explanation of the methodology for conducting counts.

•

Actual use of the California Conservation Corps or qualified community conservation corps
as compared to the use described in the project application.

Please note that the final delivery report required by this section is in addition to the
aforementioned Final Report of Expenditures.
For the purpose of this section, a project becomes operable when the construction contract is
accepted or acquired equipment is received, or in the case of non-infrastructure activities, when
the activities are complete.
Caltrans must audit a selection of Active Transportation Program projects to evaluate the
performance of the project, determine whether project costs incurred and reimbursed are in
compliance with the executed project agreement or approved amendments thereof; state and
federal laws and regulations; contract provisions; and Commission guidelines, and whether
project deliverables (outputs) and outcomes are consistent with the project scope, schedule and
benefits described in the executed project agreement or approved amendments thereof. A report
on the projects audited must be submitted to the Commission annually.
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VIII. Roles And Responsibilities
25. California Transportation Commission (Commission)
The Commission responsibilities include:
•

Adopt guidelines, and policies, and application for the Active Transportation Program.

•

Adopt Active Transportation Program Fund Estimate.

•

Evaluate, score and rank projects, including forming and facilitating the Project Evaluation
Committee.

•

In consultation with Regional Agencies and Caltrans, recommend and adopt a program of
projects, including:
o

The statewide component of the Active Transportation Program,

o

The small urban & rural component of the Active Transportation Program, and

o

The MPO selected component of the program based on the recommendations of
the MPOs.

o

Ensure that at least 25% of the funds benefit disadvantaged communities.

•

For the small urban & rural component, maintain a contingency list of projects to
be amended into the program in the event a programmed project is delivered for
less or fails, approve and recommend such amendments for Commission approval.
This contingency list will be provided to the Commission and will be in effect only
until the adoption of the next statewide program.

•

Post recommendations and final adopted list of approved projects on the Commission’s
website.

•

Allocate funds to projects.

•

Evaluate and report to the legislature.

26. California Department of Transportation (Caltrans)
Caltrans has the primary responsibility for the administration of the adopted Active Transportation
Program. Responsibilities include:
•

Provide statewide program and procedural guidance (i.e. provide project evaluation of
materials and instructions), conduct outreach through various networks such as, but not
limited to, the Active Transportation Program website, and at conferences, meetings, or
workgroups.

•

Provide program training.

•

Solicit project applications for the program.

•

Facilitate the Technical Advisory Committee.

•

Assist in facilitating the Project Evaluation Committee.

•

Perform eligibility and deliverability reviews of Active Transportation Program projects and
inform the Commission of any identified issues as they arise this includes but is not
limited to reviewing all Non-infrastructure projects to identify if a project is
requesting funds for ongoing program operations.
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•

Assist as needed in functions such as facilitating project evaluation teams and
evaluating applications.

•

Notify successful applicants of their next steps after each call for projects.

•

Recommend project allocations (including funding type) to the Commission.

•

Track and report on project implementation, including project completion.

•

Audit a selection of projects Perform audits of projects in accordance with generally
accepted government auditing standards.

•

Serve as the main point of contact in project implementation, including administering the
contract(s) for the technical assistance resource center.

27. Metropolitan Planning Organizations (MPOs) With Large Urbanized Areas
MPOs with large urbanized areas are responsible for overseeing a competitive project selection
process in accordance with these guidelines. The responsibilities include:
•

Ensure that at least 25% of the funds in each MPO benefit disadvantaged communities.

•

If using different project selection criteria or weighting, minimum project size greater than
$500,000, match requirement, or definition of disadvantaged communities for its
competitive selection process, the MPO must obtain Commission approval prior to the
MPO’s call for projects.

•

If electing to have a supplemental MPO specific call for projects, the projects within the
MPO boundaries that were not selected through the statewide competition must be
considered along with those received in the supplemental call for projects. An MPO must
notify the Commission of their intent to have a supplemental call no later than the
application deadline.

•

In administering a competitive selection process, an MPO must use a multidisciplinary
advisory group to assist in evaluating project applications.

•

In administering a competitive selection process, an MPO must explain how the projects
recommended for programming by the MPO include a broad spectrum of projects to
benefit pedestrians and bicyclists. The explanation must include a discussion of how the
recommended projects benefit students walking and cycling to school.

•

An MPO choosing to use the same project selection criteria and weighting, minimum
project size, match requirement, and definition of disadvantaged communities as used by
the Commission for the statewide competition may delegate its project selection to the
Commission. An MPO delegating its project selection to the Commission must notify the
Commission by the application deadline, and may not conduct a supplemental call for
projects.

•

If electing to have a contingency list of projects to be amended into the program in the
event a programmed project is delivered for less or fails, approve and recommend such
amendments for Commission approval. This contingency list will be provided to the
Commission and will be in effect only until the adoption of the next statewide program.

•

Recommend allocation requests for a project in the MPO selected portion of the program.

•

Determine which projects to advance and make that recommendation to the Commission.
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Submit an annual assessment of its portion of the program in terms of its effectiveness in
achieving the goals of the Active Transportation Program.

In addition, the following statutory requirements apply specifically to the Southern California
Association of Governments (SCAG):
•

SCAG must consult with county transportation commissions, the Commission, and
Caltrans in the development of competitive project selection criteria. The criteria should
include consideration of geographic equity, consistent with program objectives.

•

SCAG must place priority on projects that are consistent with plans adopted by local and
regional governments within the county where the project is located.

•

SCAG must obtain concurrence from the county transportation commissions.

28. Regional Transportation Planning Agencies (RTPAs) Outside an MPO with
Large Urbanized Areas and MPOs without Large Urbanized Areas
These Regional Transportation Planning Agencies and MPOs (outside the nine large MPOs) may
make recommendations or provide input to the Commission regarding the projects within their
boundaries that are applying for Active Transportation Program funding.

29. Project Applicant
Project applicants nominate Active Transportation Program projects for funding consideration. If
awarded Active Transportation Program funding for a submitted project, the project applicant (or
partnering implementing agency if applicable) has contractual responsibility for carrying out the
project to completion and complying with reporting requirements in accordance with federal, state,
and local laws and regulations, and these guidelines.
For infrastructure projects off the state highway system, the project applicant will be responsible
for the ongoing operations and maintenance of the facility. If another entity agrees to assume
responsibility for the ongoing operations and maintenance of the facility, documentation of the
agreement must be submitted with the project application, and a copy of the Memorandum of
Understanding or Interagency Agreement between the parties must be submitted with the request
for allocation.

IX. Program Evaluation
The Active Transportation Program will be evaluated for its effectiveness in increasing the use of
active modes of transportation in California. Applicants that receive funding for a project must
collect and submit data to Caltrans as described in the "Project Reporting" section.
The Commission will include in its annual report to the Legislature a discussion on the
effectiveness of the program in terms of planned and achieved improvement in mobility and safety
and timely use of funds, and will include a summary of its activities relative to the administration
of the Active Transportation Program including:
•

Projects programmed,

•

Projects allocated,

•

Projects completed to date by project type,
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•

Projects completed to date by geographic distribution,

•

Projects completed to date by benefit to disadvantaged communities, and

•

Projects completed to date with the California Conservation Corps or qualified community
conservation corps.

24

